

Ministry of Water Resources (MoWR)
Project Planning and Development Unit (PPDU)
Procurement Plan for Fiscal Year 2021-22

1	2	3	4	5	6	7	8
S. No	Name (Description) of Procurement Activity	Estimated Cost (Rs. million)	Procurement Method	Tentative Date of Procurement Notice Publication	Tentative Date of Award of Contract	Tentative Date of Completion	Remarks (if any)
1	Purchase of vehicles	31,600,000	Direct Contracting	20.11.2021	30.11.2021	31.01.2022	
2	Purchase of Motorcycle	230,000	Direct Contracting	20.11.2021	30.11.2021	31.01.2022	
3	Purchase of Photocopier and IT Equipments	18,400,000	Open Competitive Bidding	29.10.2021	30.11.2021	31.12.2021	
4	Furniture & Fixture	3,000,000	Open Competitive Bidding	29.10.2021	30.01.2022	31.12.2021	
5	Purchase of Stationery	3,000,000	Open Competitive Bidding	15.10.2021	25.12.2021	30.06.2022	Rate running Contract
6	Accounting Software	300,000	RFQ	01.12.2021	15.12.2021	31.12.2021	
7	Printing & Publication	500,000	RFQ	04.10.2021	20.10.2021	29.10.2021	