

Ministry of Water Resources (MoWR)
Project Planning and Development Unit (PPDU)
Updated Procurement Plan for Fiscal Year 2023-24

1	2	3	4	5	6	7	8
S. No	Name (Description) of Procurement Activity	Estimated Cost (Rs. million)	Procurement Method	Tentative Date of Procurement Notice Publication	Tentative Date of Award of Contract	Tentative Date of Completion	Remarks (if any)
1	Procurement of Stationery and Misc. items	14.4 Million	NCB	15-Oct-23	01-Dec-23	1 year	Framework Agreement
2	Procurement of Active Directory Server and End Point Security Software	18 Million	NCB	_____	01-Nov-23	06 Months from contract award	
3	Procurement of Geographical Information System (GIS) Based Software (ARCGIS) or Equivalent	15 Millions	NCB	14-Jul-23	01-Nov-23	06 Months from contract award	
4	Network Infrastructure Upgradation and management Information System from NTC	4 Million	Single Source Selection	N/R	01-Jan-23	02 Months from contract award	
5	Hiring of Consultancy Firm for E-Flow of NJHP	217.54 Million	ICB	01-Jan-23	01-Apr-23	06 Months from contract award	
6	Procurement of IT Equipment and Furniture items for E-Flow NJHP Project	5 Million	NCB	01-Feb-23	01-Jun-23	02 Months from contract award	