

Ministry of Water Resources (MoWR)
Project Planning and Development Unit (PPDU)
Updated Procurement Plan for Fiscal Year 2021-22

1	2	3	4	5	6	7	8
S. No	Name (Description) of Procurement Activity	Estimated Cost (Rs. million)	Procurement Method	Tentative Date of Procurement Notice Publication	Tentative Date of Award of Contract	Tentative Date of Completion	Remarks (if any)
1	Purchase of vehicles	31.60	Direct Contracting	01.04.2022	30.04.2021	30.06.2022	
2	Purchase of Motorcycle	0.23	Direct Contracting	20.11.2021	30.11.2021	31.01.2022	
3	Purchase of Photocopier and IT Equipments	18.40	NCB	29.10.2021	30.11.2021	31.12.2021	
4	Furniture & Fixture	3.00	NCB	29.10.2021	30.01.2022	31.12.2021	
5	Purchase of Stationery	3.00	NCB	15.03.2022	15.05.2022	30.06.2023	Framework Agreement
6	Accounting Software	0.30	RFQ	01.12.2021	15.12.2021	31.12.2021	
7	Procurement of Network Equipment/Hardware for Network Infrastructure Up-gradation	11.10	NCB	01.02.2022	15.03.2022	15.06.2022	
8	Hiring of Consulting Firm for Consultancy Services to Study and Suggest Measures/Interventions for Institutional Reforms and Capacity Building of Indus River System Authority (IRSA)	81.60	QCBS (ICB)	10.03.2022	31.07.2022	31.12.2022	