

Ministry of Water Resources (MoWR)							
Project Planning and Development Unit (PPDU)							
Procurement Plan for Fiscal Year 2022-23							
1	2	3	4	5	6	7	8
S. No	Name (Description) of Procurement Activity	Estimated Cost (Rs. million)	Procurement Method	Tentative Date of Procurement Notice Publication	Tentative Date of Award of Contract	Tentative Date of Completion	Remarks (if any)
1	Purchase of vehicles	50.00	Direct Contracting	-	-	-	
2	Furniture & Fixture	1.00	National Competitive Bidding	01.10.2022	31.12.2022	15.02.2023	
3	Purchase of Stationery	5.00	National Competitive Bidding	10.08.2022	15.12.2022	30.06.2023	Rate Running Contract
4	Printing & Publication	0.50	RFQ	-	-	-	
5	End point Security Server:	3.00	National Competitive Bidding	10.11.2022	31.01.2023	31.03.2023	
6	Active Directory/File sharing/DHCP Server	7.00	National Competitive Bidding	10.11.2022	31.01.2023	31.03.2023	
7	Hiring of Services of Senior Contract Management Specialist	7.200	Fixed Budget Method NCB	04.03.2022 As per actual	01.06.2022	31.05.2023	
8	Hiring of Services of Senior GIS Specialist	4.800	Fixed Budget Method NCB	04.03.2022 As per actual	15.06.2022	31.05.2023	
9	Hiring of Consultancy Services for Institutional Reforms and Capacity Building of Indus River System Authority (IRSA) - Pakistan	174.24	QCBS (ICB)	01.06.2022 As per Actual	20.12.2022	31.12.2023	